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Major ProjectsMajor Projects

�� Final “legacy” CAIS release Final “legacy” CAIS release -- Version 5.2 Version 5.2 
(completed)(completed)

�� Costing update (completed, but not yet in Costing update (completed, but not yet in 
production) production) production) production) 

�� Web migrationWeb migration

�� FIMS interfaceFIMS interface

�� CostWorksCostWorks

�� CAISCAIS--CostWorks interface (completed)CostWorks interface (completed)



CAIS 5.2CAIS 5.2

�� Incorporates “FY baseline” functionalityIncorporates “FY baseline” functionality

�� Reports DM buyReports DM buy--down against current IU down against current IU 
costs and baseline costscosts and baseline costs

�� Includes permanent Optimum Year fieldIncludes permanent Optimum Year field�� Includes permanent Optimum Year fieldIncludes permanent Optimum Year field

�� Numerous other enhancements and bug Numerous other enhancements and bug 
fixes (see release notes)fixes (see release notes)



Costing UpdateCosting Update

�� Created 2005 cost update programCreated 2005 cost update program

�� Applied to CAIS test database (tst920)Applied to CAIS test database (tst920)

�� Includes unit costs and assembliesIncludes unit costs and assemblies

Planned update for January 2005Planned update for January 2005�� Planned update for January 2005Planned update for January 2005

�� Production update on holdProduction update on hold



FIMS InterfaceFIMS Interface

�� Direct deferred maintenance upload has Direct deferred maintenance upload has 
been testedbeen tested

�� Includes total DM, 5 deficiency systems, Includes total DM, 5 deficiency systems, 
last inspected datelast inspected datelast inspected datelast inspected date

�� Need modification due to FIMS site Need modification due to FIMS site 
number changesnumber changes

�� Need to determine schedule for further Need to determine schedule for further 
integrationintegration



CostWorksCostWorks

�� DOE CostWorks version 1.0 released DOE CostWorks version 1.0 released 
February 2005February 2005

�� Training program underwayTraining program underway
�� Sandia, LLNL, NV completedSandia, LLNL, NV completed�� Sandia, LLNL, NV completedSandia, LLNL, NV completed

�� CH, ORO, HQ are plannedCH, ORO, HQ are planned

�� Beginning sustainment moduleBeginning sustainment module

�� Need to discuss “CostWorks users group,” Need to discuss “CostWorks users group,” 
communications, etc.communications, etc.

�� Ken Baker will have more to say…Ken Baker will have more to say…



Security Security –– Certification & Certification & 

Accreditation (C&A)Accreditation (C&A)

�� DOE cyberDOE cyber--security policy (order 205.1) security policy (order 205.1) 
says that ALL systems must receive C&Asays that ALL systems must receive C&A

�� Applies to CAIS, FIMS, and the web sites Applies to CAIS, FIMS, and the web sites 
for both systemsfor both systemsfor both systemsfor both systems

�� Process has begun for web sitesProcess has begun for web sites

�� Process for CAIS and FIMS applications Process for CAIS and FIMS applications 
will begin within the FYwill begin within the FY

�� CIO’s office can pull the plug on any CIO’s office can pull the plug on any 
system that does not receive C&Asystem that does not receive C&A



C&A C&A -- EffectsEffects

�� Good news Good news –– few changes expectedfew changes expected

�� Need password controls (8 characters, Need password controls (8 characters, 
letters and numbers, special symbol)letters and numbers, special symbol)

�� Must add a usage policy that is Must add a usage policy that is �� Must add a usage policy that is Must add a usage policy that is 
acknowledged once per yearacknowledged once per year

�� CAIS needs to track changes to the user CAIS needs to track changes to the user 
levellevel

�� FIMS may need to limit access to records FIMS may need to limit access to records 
by site (or justify not doing so)by site (or justify not doing so)



Contract StatusContract Status

�� Current period of performance on ITISS Current period of performance on ITISS 
contract through July 31, 2005contract through July 31, 2005

�� Possible extension to January 20, 2006Possible extension to January 20, 2006

�� Possible migration to another contract Possible migration to another contract �� Possible migration to another contract Possible migration to another contract 
vehicle coming within the next calendar vehicle coming within the next calendar 
yearyear



Licensing IssuesLicensing Issues

�� Numerous requests from NNSA / Numerous requests from NNSA / 
Whitestone for model detailsWhitestone for model details

�� Release of models requires written Release of models requires written 
permission from OECM and RS Meanspermission from OECM and RS Meanspermission from OECM and RS Meanspermission from OECM and RS Means

�� Models are only licensed for electronic use Models are only licensed for electronic use 
in CAIS and FIMSin CAIS and FIMS



What We NeedWhat We Need

�� Input on CAISWeb interface designInput on CAISWeb interface design

�� CostWorks sustainment module requirementsCostWorks sustainment module requirements
�� Consider effects on RPV (2Consider effects on RPV (2--4% rule)4% rule)

�� Consider effects on FCI / ACI (NNSA baselines)Consider effects on FCI / ACI (NNSA baselines)

What RPV are we talking about?What RPV are we talking about?�� What RPV are we talking about?What RPV are we talking about?

�� CAISCAIS--FIMS working groupFIMS working group

�� CostWorks feedback and enhancementsCostWorks feedback and enhancements

�� Additional requirements for TYSP supportAdditional requirements for TYSP support

�� Discussion w/ LLNL and LANL about migration Discussion w/ LLNL and LANL about migration 
of nonof non--centralized databasescentralized databases


